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Credit: Billy Hustace Photography
View: Lower Guadalupe River Trail, north of master planning effort

A Master Plan to extend a Class I trail through San Jose.
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EXECUTIVE SUMMARY

MASTER PLAN OVERVIEW
This Master Plan document outlines the site setting, 
opportunities and constraints, planning process, and 
goals and objectives. These goals and objectives set 
the stage for the development of the trail alignment. 
A cost estimate with phasing opportunities, fund 
raising plan, and next steps are also outlined. This 
Master Plan document will be used as a tool by the 
City for development and future implementation of 
this segment of the Guadalupe River Trail. Each step in 
the planning process engaged the community through 
scheduled workshops, informational presentations and 
social media outreach.

PURPOSE & BACKGROUND
The City of San José has one of the nation’s largest 
urban trail networks with 60 miles of trails open to the 
public. The trail network serves recreation, and active 
transportation users throughout Silicon Valley. Master 
planning of individual trail systems, or segments of 
those systems, is required because of site complexities 
including limited right of way, private and public land 
ownership, environmental constraints and many other 
challenges.

The Guadalupe River Trail (GRT) is a partially 
developed regional trail.  A 9 mile long completed 
paved Reach commences at Gold Street in the Alviso 
Neighborhood along the San Francisco Bay and 
extends south to Virginia Street in Downtown San Jose.  
A 2.4 mile paved reach in South San José extends from 
Chynoweth Avenue to Coleman Road with direct links 
to Lake Amaden and Los Alamitos Creek trails.  

Planning and construction of the GRT has been 
implemented in phases over many years as funding has 
been available or joint development could occur, as is 
the case with the flood control improvements through 
downtown. 

The City Council commissioned this master plan 
in 2015 to provide the background and analysis 
necessary to guide future development. The adopted 
master plan will serve as a vehicle for acquiring funds 

for design and construction, establish a clear plan for 
implementation and insure the trail design is consistent 
with community and stakeholder expectations.  
Implementation of this master plan will:

1. provide a continuous connection from the 
foothills of Almaden Valley in the south to the 
salt ponds of Alviso, through South San Jose, 
Willow Glen, Downtown, and North San José

2. increase residents’ and visitor access to 
recreation, active transportation, and nature

3. be consistent with the principles and 
commitments outlined in the:

• City of San José’s Greenprint 2009 Update 
for Parks and Community Facilities and 
Programs – A Strategic Plan to 2020

• City’s Envision San José 2040 General Plan
• Santa Clara County’s Countywide Trails 

Master Plan Update
• City of San Jose Trail Program Strategic Plan  

(particular attention to the commitments of 
the strategic plan in regards to signature 
elements, placemaking, and branding.

PLANNING PROCESS
The master planning process can be broken down into 
three phases: public outreach, project viability, and 
document refinement.  This process was conducted 
with significant outreach as follows:

• Start-up meeting and site walk with  City staff 
and Santa Clara Valley Water District (SCVWD) 
representatives

• Multiple meetings with Technical Advisory 
Committee (TAC) made up of representatives 
from vested agencies to provide input on their 
policies and regulations and future projects that 
may impact the trail development

• Multiple site investigations and opportunities 
and constraints identification

• Three community workshops
• Two informational presentations to a 

neighborhood association
• Public review of an environmental document 

that evaluated potential project impacts and 
identified measures to mitigate these impacts 
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as required by the California Environmental 
Quality Act (CEQA).

• Preparation of an administrative draft master 
plan and submittal to City staff for review

• Refinement of the document into a draft master 
plan and submittal to City staff and TAC for 
review

• Preparation of the final master plan document 
once approved by City Council

• Presentation of a Draft Master Plan at public 
meetings, the Parks & Recreation Commission 
and the City Council

The City’s goals, stakeholder agency needs, and 
the public’s wishes for the project are balanced 
and integrated to the greatest extent possible in this 
document to guide design for construction.  

TRAIL ALIGNMENT
This master plan provides for the development of 
a multi-use recreational and active transportation 
trail within and along the Guadalupe River (GR). The 
alignment of the project generally follows existing and 
planned maintenance roads associated with the GR 
flood protection project, currently being implemented 
by the SCVWD and US Army Corp of Engineers 
(USACE). These maintenance roads typically follow 
the top of levees, channel banks, and under- crossings 
at roadway intersections. Dual use of these roads 
minimizes impact to the corridor. Early coordination 
through the master planning process support the 
USACE’s design that provides no greater than 8.33 
slope at under-crossing ramps; this leads to a trail 
system that is ADA compliant.

The majority of the trail would be a 16-foot wide (12 
feet paved with 2 foot wide compacted base rock 
shoulders on either side) Class I trail, which is defined 
by the Caltrans Highway Design Manual as being 
separated from streets and open to non-motorized 
uses (pedestrians, bicyclists, and equestrians). 
Physically constrained portions would be narrowed to 
a 10 foot wide paved trail without shoulders. Portions 

of the trail that would be below the 10 year flood water 
elevation (primarily at road undercrossings) would also 
lack shoulders.  These more narrow sections exceed 
the minimum 8 foot standard width for Class I trails.  
Limited landscaping is expected and will be on an as-
needed basis to satisfy mitigation requirements.

The trail is located upon properties owned by the City, 
Caltrans, SCVWD, San José Water Company (SJWC), 
and possibly private1 parties that will be engaged as part 
of future USACE flood control improvements. Removal 
of structures is not anticipated for trail development 
though some SJWC equipment may need to be 
relocated. Use of all other lands is not expected to occur 
via joint use agreements.  Links to existing and future 
trails are identified wherever feasible.  The alignment 
includes at-grade access points to all surface streets; 
undercrossings beneath streets and expressways in two 
locations; bridges to cross the river and future bypass 
channel when necessary; connections to existing and 
planned portions of the Guadalupe River Trail at either 
end of the project; and to Three Creeks Trail.  Access 
to the trail would be from existing public parks, trails 
and streets. 

Reaches along the trail system are presented in a north 
to south manner. Discussion here is limited to general 
design parameters.  Refer to the Trail Alignment section 
of this Master Plan for a detailed discussion of future 
work within each reach.

VIRGINIA AVE TO WILLOW ST REACH
• 1,050 feet long
• Link to existing northern trail per the 2004 

Reach 6 Master Plan
• Class IV Bikeway along McLellan Avenue
• Class I Bikeway for remainder
• Connection to new Willow Calle Pedestrian 

Bridge over Willow Street to the Highway 87 
Bikeway

WILLOW ST TO WEST ALMA AVE REACH
• 2,800 feet long

1Work Upon Private Lands
It should be noted that the potential Guadalupe River Trail alignment between Foxworthy Avenue and Thousand Oaks Park includes a segment shown in the Master Plan as diagrammatic and is to be used 
for general planning purposes only. The alignment shown is proposed based upon the likelihood that nearby flood control work administered by the US Army Corps and Santa Clara Valley Water District will 
extend through this area at some time in the future. The Santa Clara Valley Water District possesses a maintenance easement to cross private lands for its operations.  The diagrammatic alignment should not, 
in any way, be interpreted as an existing or proposed trail through private property. The map for this reach of the trail system within the Master Plan illustrates a potential trail alignment including areas that are 
currently privately owned. By illustrating this potential trail alignment in the Guadalupe River Trail Master Plan, no determination is being made at this time to acquire any specific private properties for these 
improvements. Final trail alignment will depend upon weighing possible alignment alternatives in consultation with US Army Corps and Santa Clara Valley Water District flood control planning and at the actual 
time of property acquisition to support trail construction. The Guadalupe River Trail Master Plan only illustrates possible development if implementation of the trail is pursued in the future in either the form of a 
gravel trail making use of maintenance road improvements or a fully paved trail.
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• Class I paved trail along east bank
• Primary trail runs along the western side of 

Lelong Street
• Class I unpaved gravel trail along west bank to 

create “Lelong Loop”

WILLOW CALLE BRIDGE
• Located between the Caltrain grade separation 

and Highway 87
• Approximate 200ft span across Willow Street 

connecting the GRT to the Highway 87 Bikeway
• 12ft wide with protective handrails
• Intended to be a signature element with colorful 

ornamentation and architectural detailing
• A ramp system on the north side of Willow 

Street that provides clear and unobstructed 
views through and under.

WEST ALMA AVE TO THREE CREEKS TRAIL REACH 
• 830 feet long
• Class I paved trail along east bank
• Travels along the west side of SCVWD/USACE 

flood wall

THREE CREEKS TRAIL TO WILLOW GLEN WY REACH
• 1,500 feet long
• Class I paved trail along east bank
• Constructed along the western edge of Mackey 

Avenue with the removal of parking along the 
western edge of the street (CSJ-DOT to manage 
parking removal)

WILLOW GLEN WY TO ALMADEN RD REACH 
• 1,500 feet long
• Class I paved trail along east bank
• Constructed along the western edge of SJWC 

well site property

ALMADEN RD TO CURTNER AVE REACH 
• 3,225 feet long
• Class I paved trail along east bank
• Constructed along Almaden Road

CURTNER AVE TO ALMADEN EXPY REACH
• 1,120 feet long
• Class I paved trail along east bank
• Continues south along the western edge of 

Almaden Road to the intersection at Almaden 
Expressway

ALMADEN EXPY TO FOXWORTHY AVE REACH 
• 5,000 feet long
• Class I paved trail along east bank
• Continues along the river side of the northbound 

leg of Almaden
• Pedestrian bridge connection across river to 

Kock Lane/Almaden Expressway intersection
• Undercrossing of Foxworthy Ave

FOXWORTHY AVE TO THOUSAND OAKS PARK REACH 
• 6,000 feet long
• Class I paved trail along east bank
• Crosses under Capitol Expressway

THOUSAND OAKS PARK TO BRANHAM LN REACH
• 2,300 feet long
• Class I paved trail along east bank
• Spur connection to Thousand Oaks Park

BRANHAM LN TO CHYNOWETH AVE REACH 
• 5,100 feet long
• Class I paved trail along east bank
• Three southern connections

 � at existing GRT at Chynoweth Ave
 � at existing GRT at Blossom River Dr
 � at Cherry Ave

• Trail runs along eastern river embankments 
around percolation pond to create the Erikson 
Loop with access on east side of the the river at 
Chynoweth

• New pedestrian bridge accross river with spur 
connection to Cherry Avenue

TOTAL ESTIMATED CONSTRUCTION ESTIMATE
The total estimated cost for improvements of all 
reaches and overcrossings described in this master 
plan is approximately $47.3 million. This high cost 
of about $9,460,000/mile is largely due to bridge 
crossings, grading, drainage and trail amenities. This 
work is necessary in order to provide an entirely off-
street Class I trail system, consistent with other trails 
in the San José Trail Network. Detailed per reach cost 
estimates are provided in Figure 42.
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TRAIL IMAGE BOARD
Typical character and quality of improvements
Source: San José and other trail systems
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REGIONAL CONTEXT
The County of Santa Clara boasts many regional 
parks, trails, and open spaces. Within the county, the 
City of San Jose has one of the nation’s largest urban 
trail networks with 60 miles of trails open to the public. 
The City’s Greenprint, General Plan, Bike Plan, and 
Strategic Plan all support further development, with a 
goal of a 100-mile paved trail network. This mileage is to 
be developed within 35 defined trail systems. Extending 
existing trails, closing gaps, and interconnecting trails 
are key objectives for development so that travel can 
occur entirely within an off-street environment.  In 
may instances, the reaches of the GRT included in this 
master plan are included in the Santa Clara County 
Countywide Trails Master Plan Update, and the Santa 
Clara County General Plan. Identified as a sub-
regional trail route, these reaches are a component 
of the regional/countywide trails network. The overall 
Guadalupe River Trail system (known as countywide 
trail S3) connects to several other regional trail systems 
including:

• San  Francisco Bay  Trail  (countywide  trail 
     route R4)
• Juan Bautista de Anza National Historic Trail 

(countywide trail route R1-A)
• Bay Area Ridge Trail (countywide trail route 
     R5-C)
• Monterey-Yosemite Trail (countywide trail 
     route R2)

The existing Guadalupe River Trail from Alviso to 
Downtown is recognized as part of the National 
Recreation Trail (NRT). This designation would be 
extended as the trail develops per this master plan.

As defined in the City’s Greenprint, the Guadalupe 
River Trail connects to the following local trails within 
the City of San Jose:

• SF Bay Trail (planned)
• Highway 237 Bikeway (developed)
• Hetch Hetchy (planned)
• River Oaks Pathway (developed)
• Ryland Park Pathway (planned)
• Los Gatos Creek Trail (planned)
• Highway 87 Bikeway (planned)
• Three Creeks Trail (planned)
• Guadalupe Creek Trail (planned)

• Lake Almaden Trail (developed)
• Los Alamitos/Calero Creek Trail (developed)

The majority of open San Jose trails follow the rivers 
and creeks flowing towards the bay. These trails are 
shown as solid green lines on the existing Citywide Trail 
Network map (Figure 1).  The Highway 87 Bikeway 
from Willow St to Santa Teresa Blvd offers partial class 
1 access in a north to south route.  Having a continuous 
Class I facility along a natural riparian corridor provides 
a desirable and continuous off-street route. This master 
plan guides the development of that trail.

LOCAL SITE CONTEXT
The proposed trail alignment extends approximately 
5.5 miles primarily along the banks of the Guadalupe 
River. The SCVWD and the USACE have jointly planned 
the implementation of flood control facilities along the 
entire corridor. These improvements include but are 
not limited to: bypass channels, slope stabilization, 
flood/retaining walls, and maintenance roads. The 
SCVWD has been planning and programming the land 
acquisition of many privately-owned parcels within the 
riparian corridor. The trail will run along the east bank 
(in most locations) and have several undercrossings to 
avoid heavy intersections and roadway crossings.

The study area runs through an urban area with 
commercial development, transit stations, residential 
neighborhoods, schools and neighborhood parks. 
Adjacency to Rubino Park and Thousand Oaks Park 
can enhance travel along the trail. The site survey 
revealed a variety of different constraints varying from: 
minimal right-of-way, steep grades, high water surface 
elevations, constrained sight distances, and lack of 
setbacks.

The trail meanders through a riparian corridor 
populated with mature riparian trees, a mixture of thick 
vegetation and open grassy areas, steep embankments, 
and diverse wildlife.  Significant portions of the property 
along the river corridor are owned by the City, SCVWD 
and SJWC.  Commercial/retail centers are located 
near the proposed trail including the newly developed 
Almaden Ranch anchored by Bass Pro Shop (a regional 
draw) and the City Sports Club fitness center.  Ten 
neighborhood parks and one community garden are 

SITE SETTING
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Guadalupe River Trail 

Figure 1: Project Location and Connectivity Map
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SITE SETTING

located near the trail. Land along the corridor includes 
existing and future SCVWD service roads providing 
alignment opportunities for the trail in already impacted 
locations.

CULTURAL HISTORY
The Guadalupe River flows from south to north through 
the City of San Jose. The river begins at the confluence 
of Alamitos Creek and Guadalupe Creek in south San 
Jose, and flows to the San Francisco Bay. It has played 
an important role in the City’s history. 

It is believed that the Ohlone Indians first inhabited 
the San Francisco Bay Region in 500 AD. For more 
than one thousand years, they lived as hunter-
gatherers in this area from the Golden Gate south 
to Monterey, including settlements along what is now 
called Guadalupe River. Information gathered from 
community members suggest that the Guadalupe River 
was once fed from marshes in Willow Glen, and that 
the river’s southern alignment may have resulted from 
late 19th century canal development in the area. 

Named by the De Anza Expedition in 1776 the 
Guadalupe River was noted by the explorers of the 
time to be well supplied with timber and agricultural 
land, and that it appeared to be suitable for a large 
settlement. In 1777, both the Pueblo de San Jose 
(on the Guadalupe River) and Mission Santa Clara 
(located two miles away) were founded.  The Spanish 
lived in the area until the mid-nineteenth century when 
the discovery of gold brought explorers from around 
the world to California by the thousands. By 1850, 
California was granted statehood and on March 27, 
1850, San Jose became the first incorporated city in 
the state and served as the capitol until 1851.

In the first half of the 20th century, the fertile Santa 
Clara Valley was predominately covered in fruit and 
nut orchards which fueled an agricultural economy. 
However, during the 1960’s and 1970’s, the prosperous 
agricultural industry in Santa Clara Valley was slowly 
replaced by high tech research and development, 
office parks and new housing. This new technology-
based industry spurred growth and development within 
the Santa Clara Valley which continues to this day. 

With the emergence of the electronics industry, San Jose 
continued growing through the last half of the 20th 
century. Housing and commercial developments have 
extended along the river, leaving space to preserve 
nature and support access with a multi-use trail.

FLOOD PROTECTION
For years, the Guadalupe River frequently flooded San 
Jose’s downtown and the Alviso community, with severe 
flood events in 1862, 1895, 1911, 1955, 1958, 1963, 
1969, 1982, 1986 and 1995. Efforts to control the 
river began in the early 1940‘s with a study authorized 
by the U.S. Army Corps of Engineers.  In subsequent 
decades, channel improvements and associated park 
development have made the river a centerpiece of the 
City’s downtown and North San Jose neighborhoods. 

The Upper Guadalupe River still floods; starting from 
Ross Creek in the Thousand Oaks area, homes have 
to pay flood insurance due to higher 100 year water 
surface elevations. The SCVWD and the USACE have 
been engineering the channel to retain a hundred year 
flood event. The USACE started designing channel 
improvements from Blossom Hill Road to Branham 
Lane to mitigate damage done by perpetual flooding. 
The ACE then proceeded to construct a bypass channel 
between West Virginia Street and Willow Glen Way. Due 
to the drought years starting in 2014, the predicted 100-
year water surface elevation has risen. The remaining 
reaches are programmed to be designed progressively 
to complete the Guadalupe River Trail. A preliminary 
hydraulic design was completed in the early 2000s. 
Channel widening and erosion control are planned 
throughout the corridor, and will aid in the abatement 
of flood-induced damage within the area.

EXISTING CONDITIONS MAP
The Existing Conditions Map and Photographic Log 
(Figure 2) illustrates land uses, recreational destinations, 
light rail stations and the City’s on-street bicycle 
network. This map was used in the development of the 
Opportunities and Constraints Summary Map (Figure 
4). The photographic log shows typical views and key 
features along the alignment.
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Figure 2: Existing Conditions and Photographic Log (Cont.)
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17 18

15 16View of open space area west of Thousand Oaks 
Park

Limited clearance for trail of eastern embankment 
of Guadalupe River

View looking under Branham Lane

Looking north from the trail connection location at 
Chynoweth Avenue 

Figure 2: Existing Conditions and Photographic Log (Cont.)
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PARCEL OWNER DESCIRPTION

McLellan to Willow Reach

264-48-06
PENINSULA CORRIDOR 
JOINT POWERS BOARD

RAILROAD TRACKS

264-40-78
SANTA CLARA VALLEY 

WATER DISTRICT (SCVWD)
PARK/ROAD

264-40-103 SCVWD PARK/ROAD
264-40-117 SCVWD PARK/ROAD
264-40-116 SCVWD PARK/ROAD
264-40-126 SCVWD PARK/ROAD
264-48-01 SCVWD CHANNEL

264-48-113 SCVWD CHANNEL
264-48-92 SCVWD EMPTY LOT
434-04-83 SCVWD EMPTY LOT
264-48-94 STATE OF CALIFORNIA EMPTY LOT
264-48-10 STATE OF CALIFORNIA EMPTY LOT
264-48-84 STATE OF CALIFORNIA EMPTY LOT

Willow to Alma Reach

434-04-84 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-04-03 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-04-04 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-04-11 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-04-12 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-04-13 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-04-14 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-04-66 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-04-79 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

434-13-34 SCVWD
EMPTY LOT/FUTURE BYPASS 

CHANNEL

Alma to Three Creeks Reach

434-20-23 SCVWD/JOINT USE
PARKING LOT/FUTURE BYPASS 

CHANNEL
434-27-125 STATE OF CALIFORNIA TRAIL

Three Creeks to Willow Glen Reach
434-27-125 STATE OF CALIFORNIA TRAIL
434-27-38 SCVWD FUTURE BYPASS CHANNEL
434-27-31 SCVWD FUTURE BYPASS CHANNEL
434-27-32 SCVWD FUTURE BYPASS CHANNEL
434-27-33 SCVWD FUTURE BYPASS CHANNEL

434-27-122 SCVWD FUTURE BYPASS CHANNEL
434-27-39 SCVWD FUTURE BYPASS CHANNEL
434-27-40 SCVWD FUTURE BYPASS CHANNEL
434-27-41 SCVWD FUTURE BYPASS CHANNEL
434-27-42 SCVWD FUTURE BYPASS CHANNEL
434-27-43 SCVWD FUTURE BYPASS CHANNEL
434-27-44 SCVWD FUTURE BYPASS CHANNEL
434-27-45 SCVWD FUTURE BYPASS CHANNEL

434-27-124 SCVWD FUTURE BYPASS CHANNEL
434-27-27 SCVWD FUTURE BYPASS CHANNEL

434-27-120 SCVWD FUTURE BYPASS CHANNEL
434-27-120 SCVWD FUTURE BYPASS CHANNEL
434-27-120 SCVWD FUTURE BYPASS CHANNEL

ASSESSOR’S PARCEL INFORMATION
The trail alignment traverses the following assessor’s parcel numbers, as located by defined trail reach.

Figure 3:Assessor’s Parcel Numbers

Willow Glen to Almaden Rd Reach
455-21-66 SJWC WATER WORK FACILITY
455-21-56 PRIVATE1 FUTURE BYPASS CHANNEL
455-21-13 SCVWD FUTURE BYPASS CHANNEL
455-21-67 SCVWD FUTURE BYPASS CHANNEL
455-21-17 SCVWD FUTURE BYPASS CHANNEL
455-21-68 SCVWD FUTURE BYPASS CHANNEL

Almaden Rd to Curtner Reach

455-31-07 COUNTY OF SANTA CLARA EMPTY LOT

455-27-10 COUNTY OF SANTA CLARA RIVER BANK

455-21-57 SCVWD FUTURE BYPASS CHANNEL
455-31-43 SCVWD EMPTY LOT
455-31-44 SCVWD EMPTY LOT

455-18-102 SCVWD EMPTY LOT
455-31-27 SJWC WATER WORK FACILITY

Curtner to Almaden Expy Reach

455-27-09 COUNTY OF SANTA CLARA RIVER BANK

455-27-08 COUNTY OF SANTA CLARA EMPTY LOT

Almaden Expy to Foxworthy Reach
455-54-80 CITY OF SAN JOSE PARK

455-53-LOT E COMMON AREA COMMON AREA
455-54-LOT B COMMON AREA COMMON AREA

455-13-34 COUNTY OF SANTA CLARA EMPTY LOT

455-14-13 SCVWD RIVER BANK
455-13-35 SCVWD RIVER BANK
455-13-33 SCVWD SERVICE ROAD, RIVER BANK
455-12-10 SCVWD RIVER BANK
455-39-18 SCVWD RIVER BANK
455-39-16 SCVWD RIVER BANK
455-39-24 SCVWD RIVER BANK
455-39-01 SCVWD RIVER BANK

1Work Upon Private Lands
It should be noted that the potential Guadalupe River Trail alignment between Willow Glen and 
Almaden Road includes a segment shown in the Master Plan as diagrammatic and is to be used for 
general planning purposes only. The alignment shown is proposed based upon plans provided by 
the US Army Corp of Engineers that show flood control work administered by the US Army Corps 
and Santa Clara Valley Water District will extend through this area at some time in the future. The 
Santa Clara Valley Water District possesses a maintenance easement to cross private lands for its 
operations. The diagrammatic alignment should not, in any way, be interpreted as an existing or 
proposed trail through private property. The map for this reach of the trail system within the Master 
Plan illustrates a potential trail alignment including areas that are currently privately owned. By 
illustrating this potential trail alignment in the Guadalupe River Trail Master Plan, no determination is 
being made at this time to acquire any specific private properties for these improvements. Final trail 
alignment will depend upon weighing possible alignment alternatives in consultation with US Army 
Corps and Santa Clara Valley Water District flood control planning and at the actual time of property 
acquisition by US Army Corp to support trail construction. The Guadalupe River Trail Master Plan only 
illustrates possible development if implementation of the trail is pursued in the future.
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Foxworthy to Thousand Oaks Reach
455-39-01 SCVWD RIVER BANK
455-39-21 SCVWD RIVER BANK
459-04-01 SCVWD RIVER BANK
459-04-02 SCVWD RIVER BANK
459-03-08 SCVWD SERVICE ROAD, RIVER BANK
459-06-36 SCVWD SERVICE ROAD, RIVER BANK
459-06-36 SCVWD SERVICE ROAD, RIVER BANK
459-06-47 SCVWD SERVICE ROAD, RIVER BANK
459-06-31 SCVWD SERVICE ROAD, RIVER BANK
459-06-32 SCVWD SERVICE ROAD, RIVER BANK
459-11-94 SCVWD SERVICE ROAD, RIVER BANK

459-02-13 PRIVATE1 RESIDENTIAL AREA

Thousand Oaks to Branham Reach
459-13-24 CITY OF SAN JOSE EMPTY LOT

459-02-04
SAN JOSE WATER CO 

(SJWC)
SERVICE ROAD, RIVER BANK

459-16-30 SCVWD SERVICE ROAD, RIVER BANK

Branham to Chynoweth Reach
458-17-33 PRIVATE2 FIRE ACCESS ROAD/TRAIL
458-01-29 SCVWD TRAIL
458-01-34 SCVWD PERC PONDS
458-01-32 SCVWD PERC PONDS, EMPTY LOT
458-07-51 SCVWD TRAIL
458-17-02 SCVWD RIVER BANK
458-17-03 SCVWD RIVER BANK
458-17-04 SCVWD RIVER BANK
458-18-81 SCVWD SERVICE ROAD, RIVER BANK
458-18-12 SJWC WATER WORK FACILITY

Figure 3:Assessor’s Parcel Numbers  (Cont.)

Much of the proposed alignment of the GRT is on 
property owned by the SCVWD.  For those parcels 
within the river, the SCVWD holds a maintenance 
easement within the river right-of-way. Because the 
SCVWD maintenance agreement does not include 
a recreational easement, it will be necessary for the 
City to obtain one.  In three locations the trail passes 
through property owned by SJWC and while the SJWC 
has been involved in the TAC oversight of this master 
plan, the City will be required to enter into access and 
maintenance agreements with the agency for these 
affected properties.

Work Upon Private Lands

1It should be noted that the potential Guadalupe River Trail alignment between Foxworthy Avenue and Thousand Oaks Park includes a segment shown in the Master Plan as diagrammatic and is to be used 
for general planning purposes only. The alignment shown is proposed based upon the likelihood that nearby flood control work administered by the US Army Corps and Santa Clara Valley Water District will 
extend through this area at some time in the future. The Santa Clara Valley Water District possesses a maintenance easement to cross private lands for its operations.  The diagrammatic alignment should not, 
in any way, be interpreted as an existing or proposed trail through private property. The map for this reach of the trail system within the Master Plan illustrates a potential trail alignment including areas that are 
currently privately owned. By illustrating this potential trail alignment in the Guadalupe River Trail Master Plan, no determination is being made at this time to acquire any specific private properties for these 
improvements. Final trail alignment will depend upon weighing possible alignment alternatives in consultation with US Army Corps and Santa Clara Valley Water District flood control planning and at the actual 
time of property acquisition to support trail construction. The Guadalupe River Trail Master Plan only illustrates possible development if implementation of the trail is pursued in the future in either the form of a 
gravel trail making use of maintenance road improvements or a fully paved trail.

2The City maintains an existing easement along the edge of the private parcel that the trail will be constructed within.
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